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EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER  
 

MEMORANDUM 
 

TO: Ms. Sharon Newlon REF. NO.: 042192-03 

FROM: Garth Daley/ko/73 DATE: January 31, 2007 

C.C.: RRG/Clayton Site Technical Committee 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Status Report # 15 for the Resource Recovery Group/Clayton Chemical Company Site 

 
 
This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and 
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a. 
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005.  The 
reporting period for this fifteenth Monthly Status Report is December 25, 2006, through January 26, 2007. 
 
 
EFFECTIVE DATE 
 
On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially 
Responsible Party Group (the Respondents), received the AOC.  In accordance with Section XXVIII, 
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance 
time clock for the Removal Action.  Status Report # 14 was submitted to U.S. EPA on December 30, 2006. 
 
 
1.0 COMPLETED ACTIVITIES 
 
1.1 PRE-MOBILIZATION, MOBILIZATION AND 

REMOVAL ACTIVITIES COMPLETED TO DATE 
 
Activities completed during the reporting period centered on determining the completeness of the chemical 
oxidation process for the mixed waste (Resources Conservation and Recovery Act [RCRA] and Toxic 
Substance Control Act [TSCA]) soils that have been generated from excavation activities, collecting soil 
samples as needed to facilitate material disposal or soil treatment effectiveness, and determining the most 
appropriate disposal management options for the non-soil materials remaining at the RRG/Clayton Site.  
Additional details of the completed tasks are provided for review in this report.   
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A weekly summary of activities appears below: 
 
• During the week of December 25, 2006 (December 25 – December 30, 2006), the primary activities that 

were completed centered on CRA’s attempts to arrange for the off-Site disposal of Site wastes and to 
arrange for receipt of the analytical results from the samples collected following the chemical oxidation 
processing of the remaining stockpile soils at the Site.  No actual field activities were performed during 
the week primarily because of the Christmas Holidays.  CRA did receive analytical results for the 
sample collected from the EZ 4 Loading Dock soils on December 20, 2006.  However, these results, 
which were received on December 27, 2006, simply confirmed that the soils were characteristically 
ignitable.  It should also be noted that The Respondents submitted Status Report # 14 to U.S. EPA on 
December 30, 2006; 

• The primary activities completed during the week of January 1, 2007 involved arranging for waste 
shipment/disposal, as well as data acquisition.  On January 1, 2007, The Respondents submitted Status 
Report # 14 to U.S. EPA and OSC Kevin Turner via electronic mail.  Similarly to the previous week, no 
personnel mobilized to the Site as the lack of soil analysis made it impractical to schedule on Site 
activities; 

• For the week of January 8, 2007, the primary focus of Site-related activities involved trying to determine 
the eventual disposal facilities for the remaining on Site, non-soil wastes and obtaining the analytical 
reports from the December 19, 2006 soil sampling event.  CRA received copies of the results from four 
(4) of the eleven samples on January 11, 2007.  The results showed that the samples in question, samples 
25R2 through 28R2, all had concentrations of volatile organic compounds (VOCs) below the applicable 
hazardous waste standards.  Also, on January 12, 2007, CRA was informed by EQ that, despite 
evaluating the available analytical results for the eleven samples using two (2) different criteria (TCLP 
concentrations and applying the “10 x rule” to total analyte concentrations), four samples still could not 
be approved for waste disposal acceptance.  As such, CRA and EQ preliminarily selected January 17, 
2007 as the date to re-sample the treated soils; 

• The only activities performed at the Site during the week of January 15, 2007 were completed on 
Wednesday, January 17, 2007.  These activities involved the collection of soil samples from the treated 
Stockpile # 4/4B materials (batches 22 – 32) and the collection of a composite soil sample from the EZ 4 
Loading Dock materials in order to facilitate material disposal through the Veolia facility network.  CRA 
received the complete set of analytical results for the December 19, 2006 post-treatment soil samples 
from EQ on Monday, January 15, 2007.  The data confirmed that seven of the eleven samples had 
elevated concentrations of VOCs, specifically Tetrachloroethene (PCE), which precluded the material 
from being accepted into the EQ Wayne Disposal facility.  CRA also received the analytical results from 
EQ’s evaluation of the samples against the Land Disposal Restriction (LDR) Alternative Soil Treatment 
Standards.  Using the alternative compliance criteria which allows hazardous materials to be accepted 
for disposal if the concentration(s) of the hazardous constituents are less the ten times the Universal 
Treatment Standards (UTS) presented in Title 40 of the Code of Federal Regulations (40 CFR), Section 
468.48.  Using this alternate evaluation criteria, commonly termed the ten times (10 x) rule, it was 
determined that the samples collected from batches 24, 30, 31 and 32 were still unqualified to be 
disposed of at the EQ Wayne facility.  The primary off Site activity performed during the week centered 
on CRA’s continued attempt to determine the most practical/applicable disposal facilities for the 
remaining non-soil wastes; and 

• From January 22 through 26, 2007, CRA continued its waste disposal scheduling activities.   CRA also 
was provided with the analytical results from the January 17, 2007, post-treatment soil samples by EQ 
on January 26, 2007.  A review of the analytical results showed that the samples all had VOC 
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concentrations below the applicable hazardous waste standards, and as such, should be approved for 
disposal at the EQ Wayne facility. 

 

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly 
Summary Reports that are included as Appendices to this report.  Those reports are presented as follows:  
Appendix A – Weekly Summary of Site Activities for December 25 –29, 2006; Appendix B – Weekly 
Summary of Site Activities for January 1– 5, 2007; Appendix C – Weekly Summary of Site Activities for 
January 8 - 12, 2006; Appendix D – Weekly Summary of Site Activities for January 15 – 19, 2007, and 
Appendix E – Weekly Summary of Site Activities for January 22 – 26, 2007.   
 
 
1.2 SAMPLING AND ANALYSIS
 
Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI) 
as the laboratory of record for the Removal Action under request by the Respondents.  This request was 
approved by OSC Turner on April 20, 2006.  
 
During the reporting period, a 4-aliquot composite sample was collected from each of the batches of treated 
Stockpile #4/4B soils on January 17, 2007 (batches 22 – 32).  These eleven samples were used to create three 
(3) composite samples which were submitted to the EQ Wayne laboratory for TCLP VOC analysis on 
January 18, 2007.  A soil sample was also collected from the EZ 4 Loading Dock soils on January 17, 2007.  
This sample was created by combining material from eight discrete locations within the soil mass, and was 
collected for the purpose of completing the waste profiling process for material acceptance.   
 
A variety of analytical results were received during the reporting period.  On December 27, 2006, CRA 
received the analytical results of a confirmatory sample that was collected from the EZ 4 Loading Dock 
materials on December 20, 2006.  The sample was submitted to TEK-Lab, Inc. of Collinsville, Illinois for 
ignitability analysis, and the sample result confirmed that the soils in the loading dock were 
characteristically hazardous for ignitability.  A copy of that analytical report is included as Appendix F of 
this report.  CRA received a partial report of the analytical results for the December 19, 2006, soil samples 
from EQ on January 11, 2006, and then received the complete report on January 15, 2007.  A copy of the 
comprehensive data package is presented in Appendix G.   As stated previously, EQ reanalyzed the soil 
samples from the December 19, 2006, sample event in an attempt to determine if the material was 
acceptable under the alternate criteria presented in the LDR regulations of 40 CFR 468.  EQ retested the 
samples for the presence of total VOCs and polychlorinated biphenyls (PCBs).  Using the generated data, in 
conjunction with the previously generated Toxicity Characteristic Leaching Procedure (TCLP) sample 
results, it was determined that the soils from seven of the eleven remaining batches of treated soils could be 
disposed of at the EQ Wayne facility with additional treatment.  Copies of these analytical results are 
provided as Appendix H for review.  EQ also provided CRA with the analytical results from the January 17, 
2007, post-treatment soil samples on January 26, 2007.  These results are included as Appendix I of this 
report.  
 
 
1.3 REMOVAL ACTION WORK
 
Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton 
Chemical Site during the reporting period.   An outline of the completed actions was discussed above in 
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Section 1.1 of this report.  Additional details of the activities performed are presented in the Weekly 
Activity Summaries included as Appendices A through E of this report. 
 
 
2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS
 
No significant technical problems were encountered during the reporting period.  With the exception of 
weather-related delays, no additional problems or issues are anticipated for the upcoming period. 
 
 
3.0 ANALYTICAL DATA GENERATED/RECEIVED 
 
As described in Section 1.2, several samples were collected during the reporting period.  Copies of the 
analytical results for these samples are included for review. The results from the sample submitted to 
TEK-Lab is enclosed as Appendix F, while the analytical reports for the samples submitted to EQ Wayne 
laboratory are provided as Appendices G, H and I. 
 
 
4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD
 
4.1 SITE PLANS 
 
During the upcoming reporting period (January 29, 2007, through February 23, 2007), the following 
activities are anticipated: 
 
• The shipment and disposal of the remaining treated Stockpile # 4/4B soils will be completed; 
• The shipment of all other materials (EZ 4 loading dock soils and drummed wastes) for off Site disposal 

will be completed;  
• Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the 

remaining removal activities and weather conditions; and 
• Site restoration activities, weather permitting, will be initiated. 
 
 
4.2 SAMPLING AND ANALYSIS 
 
During the upcoming reporting period, additional material characterization samples may be collected to 
facilitate waste disposal activities.  Personnel from EQ will collect or supervise the collection of the samples, 
which will be submitted to either STL St. Louis or TEK-Lab for analysis.  The samples will be analyzed for 
the presence of various waste characterization parameters.  These samples will be collected and analyzed 
for disposal characterization in accordance with typical industry practices and standards.  
 
 
4.3 REMOVAL ACTION WORK 
 
Among the activities expected to be performed and/or completed during the upcoming report period are 
the assembly of hazardous and non-hazardous wastes, soil management activities, waste characterization 
and disposal activities.  An anticipated schedule for these activities appears below. 
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5.0 ANTICIPATED SCHEDULE 
 
 Activity  Duration   Expected Start Date 

 
Install Stormwater Control Measures As needed/ongoing January 29, 2007 
 
Continue Characterization of Drummed Wastes Ongoing/30 days January 29, 2007 
 

Continue Assembly of Site Wastes For 
Offsite Shipment Ongoing/30 days January 29, 2007 
 
Continue Technical Design, and Construction 
 Scheduling of Proposed Landfill Cap Ongoing/30 days January 29, 2007 
 
Arrange For Transportation and Disposal of  
 EZ 4 Loading Dock Materials/Wastes Ongoing/30 days January 29, 2007 
 
Complete Shipment/Disposal of Treated Soils 1 week January 29, 2007 
 
Initiate Site Restoration Activities Ongoing/30 days January 29, 2007 
 
Submit Status Report # 16 1 day February 28, 2007 
 
 
Attachments



 
 
 

FIGURE 1 
 

SITE MAP 
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APPENDIX A 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 25 – 29, 2006 

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/68 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek  

  

RE: Weekly Summary Of Site Activities For December 25 – 29, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the fifty-sixth week (the period December 25 through December 29, 2006) is presented below. 
 
 

Date Tasks Activity 
Dec. 25, 2006 Mobilization Activities No activities due to Christmas Holiday 
 Project Coordination No activity due to Christmas Holiday 
 Site Preparation No activity due to Christmas Holiday 
 Asbestos Abatement No activity due to Christmas Holiday.  Abatement 

activities were completed on 12/13/05 and the 
removed ACM was shipped off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No activity due to Christmas Holiday 

 Drum 
Characterization/Disposal 

No activity due to Christmas Holiday 

 Piping Draining/Disconnection No activity due to Christmas Holiday.  To date 
roughly 3,920’ of piping have been removed and 
shipped off site 

 Process Equipment 
Decommissioning 

No activity due to Christmas Holiday.  The removal 
of process equipment from the Site was completed 
on March 14, 2006 

 Soil Sampling/Excavation No activity due to Christmas Holiday 
 Miscellaneous No activity due to Christmas Holiday 
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Date Tasks Activity 
Dec. 26, 2006 Mobilization Activities No activity  

 Project Coordination  No activity 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity 

 Drum 
Characterization/Disposal 

No activity  

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity  
 Miscellaneous No activity 
Dec. 27, 2006 Mobilization Activities No on activity due to delay in generation of the 

analytical results from the December 19, 2006, 
sampling of the treated soils at the Site 

 Project Coordination  No on Site START presence due to no scheduled on 
Site activity 

 Site Preparation No on Site activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
Waste Management (WM) regarding the disposal of 
drums of non-hazardous materials from the Site at 
the Milam landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped offsite 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils) 
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Date Tasks Activity 
Dec. 27, 2006 Miscellaneous CRA receives analytical results from TEK-Lab, Inc. 

of Collinsville, IL about the ignitability 
confirmatory sample from the EZ 4 Loading Dock 
soils.  CRA continues discussions with Veolia 
regarding the removal and disposal of the EZ 4 
Loading Dock soils 

Dec. 28, 2006 Mobilization Activities No on Site activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility  

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils) 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

Dec. 29, 2006 Mobilization Activities No on Site activities 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 
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Date Tasks Activity 
Dec. 29, 2006 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 

been removed and shipped off site 
 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils) 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933) 
for clarification. 
 
Attachment 
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APPENDIX B 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 1 – 5, 2007 
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EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/69 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For January 1 - 5, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the fifty-seventh week (the period January 1 through January 5, 2007) is presented below. 
 

Date Tasks Activity 
January 1, 2007 Mobilization Activities No activity due to New Year’s Day Holiday 
 Project Coordination No on Site START presence due to New Year’s Day 

Holiday.  The Respondents submitted Status Report 
#14 to U.S. EPA via electronic mail 

 Site Preparation No activity due  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity due to New Year’s Day Holiday  

 Drum 
Characterization/Disposal 

No activity due to New Year’s Day Holiday 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site  

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity due to New Year’s Day Holiday 
 Miscellaneous No activity due to New Year’s Day Holiday 
 Mobilization Activities No on Site activity 
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Date Tasks Activity 
January 2, 2007 Project Coordination  No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No on Site activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
Waste Management (WM) regarding the disposal of 
drums of non-hazardous materials from the Site at 
the Milam landfill facility 

 Piping Draining/Disconnection No on Site activity.  To date roughly 3,920’ of piping 
have been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils) 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 3, 2007 Mobilization Activities No on Site activity 
 Project Coordination  No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity 

 Drum 
Characterization/Disposal 

No activity.  CRA continues discussion with WM 
regarding the disposal of drums of non-hazardous 
materials from the Site at the Milam landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped offsite 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils) 
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Date Tasks Activity 
January 3, 2007 Miscellaneous CRA continues discussions with Veolia regarding 

the removal and disposal of the EZ 4 Loading Dock 
soils 

January 4, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA contacted Veolia about the 
disposal of 2 drums of waste material from the 
former tank 3  and submitted available analytical 
data for review 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils)   

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 5, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents  

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 
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Date Tasks Activity 
January 5, 2007 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils)   

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933) 
for clarification. 
 
Attachment 
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 8 – 12, 2007 
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EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/70 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For January 8 - 12, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the fifty-eighth week (the period January 8 through January 12, 2007) is presented below. 
 

Date Tasks Activity 
January 8, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents  

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
Waste Management (WM) regarding the disposal of 
drums of non-hazardous materials from the Site at 
the Milam landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site  

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
January 8, 2007 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 

obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils) 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 9, 2007 Mobilization Activities No activity 

 Project Coordination  No on Site START presence due to no scheduled on 
Site activities.  The Respondents submitted the 
Drum Building Loading Dock proposal to U.S. 
EPA/OSC Kevin Turner 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents  

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils) 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 10, 2007 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 
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Date Tasks Activity 
January 10, 2007 AST Sampling/Cleaning 

Removal 
No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents.  CRA submitted a Waste profile for the 
tank 3 material to Veolia for review 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility.   

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped offsite 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 
obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils) 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 11, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
January 11, 2007 Soil Sampling/Excavation No on Site activity.  CRA continues its attempts to 

obtain analytical results from EQ for the December 
19, 2006, soil sampling event (post-treated chemical 
oxidation soils).  EQ provided CRA with a partial 
analytical report (batches 25 – 28) from the 
December 19, 2006, sample event.  EQ also informs 
CRA that the samples were being reanalyzed to 
determine if the materials could qualify for disposal 
under Land Disposal Restrictions (LDR) alternate 
evaluation/acceptance criteria 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 12, 2007 Mobilization Activities No activity.  
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA was informed by EQ that 
four (4) of the 11 batches of treated soils were 
deemed unacceptable for disposal based on the 
TCLP results and “10 x rule” evaluation, and that 
those unacceptable batches would need to be 
re-sampled to determine waste acceptability.  The 
re-sample date chosen was January 17, 2007  

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

 

If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933) 
for clarification. 
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 15 – 19, 2007 

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/71 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For January 15 - 19, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the fifty-ninth week (the period January 15 through January 19, 2007) is presented below. 
 

Date Tasks Activity 
January 15, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
Waste Management (WM) regarding the disposal of 
drums of non-hazardous materials from the Site at 
the Milam landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site  

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
January 15, 2007 Soil Sampling/Excavation CRA received the complete analytical results for the 

December 19, 2006 samples collected by EQ.  The 
final laboratory analytical data for batches 22-32 
was sent to CRA via e-mail.  Seven of the 11 batch 
samples had TCLP Tetrachloroethene (PCE) above 
the hazardous waste standard, and, as such, were 
unacceptable for disposal at the EQ Wayne facility.  
EQ subsequently evaluated the soils in accordance 
with the Land Disposal Restriction (LDR) 
Alternative Soil Treatment Standards compliance 
criteria involving the universal treatment standards 
(UTS), or the “10 x UTS” criteria (10 times rule).  
CRA was also provided with copies of these 
analytical results via e-mail.  Using the “10 times 
rule” criteria, EQ determined that samples 24R2, 
30R2, 31R2 and 32R2 were still unacceptable for 
disposal and suggested that those batch soils be 
re-sampled.  CRA and EQ confirmed the re-sample 
date and discussed the sampling protocol to be 
followed 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 16, 2007 Mobilization Activities No activity 

 Project Coordination  No on Site activity.  CRA contacted START Bob Hill 
to inform him of sampling activities planned for 
January 17, 2007 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity 
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Date Tasks Activity 
January 16, 2007 Miscellaneous CRA continues discussions with Veolia regarding 

the removal and disposal of the EZ 4 Loading Dock 
soils 

January 17, 2007 Mobilization Activities CRA and Resolution Partners (RP) mobilized on site 
for soil sampling activities 

 Project Coordination  No on Site activity 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped offsite 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation RP collected 4-aliquot composite samples from 
batches 22 - 32 (Stockpile #4/4B) for a total of 11 
composite samples 

 Miscellaneous CRA collected an 8-aliquot composite sample from 
the EZ 4 Loading Dock soils for waste profiling 
analysis for disposal at Veolia’s Port Arthur, TX 
facility 

January 18, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility  

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 
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Date Tasks Activity 
January 18, 2007 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  The 11 soil samples collected on 
January 17, 2006 were used to create three (3) 
composite samples (composite sample # 8 from 
batches 22, 24 and 26, composite sample # 9 from 
batches 23, 25, 29 and 30, and composite sample # 
10 from batches 27, 28, 31 and 32), then shipped to 
the EQ Wayne laboratory for TCLP analysis  

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 19, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities  
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity 
 Miscellaneous CRA continues discussions with Veolia regarding 

the removal and disposal of the EZ 4 Loading Dock 
soils  

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933) 
for clarification. 
 
Attachment 
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 22 – 26, 2007 

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/72 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For January 22 - 26, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the sixtieth week (the period January 22 through January 26, 2007) is presented below. 
 

Date Tasks Activity 
January 22, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
Waste Management (WM) regarding the disposal of 
drums of non-hazardous materials from the Site at 
the Milam landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site  

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity  
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Date Tasks Activity 
January 22, 2007 Miscellaneous CRA continues discussions with Veolia regarding 

the removal and disposal of the EZ 4 Loading Dock 
soils 

January 23, 2007 Mobilization Activities No activity 

 Project Coordination  No on Site activity.  CRA informed START Bob Hill 
that CRA and Brandenburg Industrial Service 
Company (BISCo) are tentatively planning to 
re-mobilize to the Site the week of January 29, 2007 

 Site Preparation No on Site activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

January 24, 2007 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility.  WM informs CRA that additional 
analytical data will be needed for waste approval 
process to be completed 
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Date Tasks Activity 
January 24, 2007 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 

been removed and shipped offsite 
 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity 
 Miscellaneous CRA continues discussions with Veolia regarding 

the removal and disposal of the EZ 4 Loading Dock 
soils 

January 25, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities.  CRA contacted Tim Fischer, the 
Remedial Project manager (RPM) for the Sauget 
Area 2 Site, and requested a copy of the 
groundwater data from July 2006 sampling event.  
RPM Fischer said that a CD-ROM containing the 
data would be sent  

 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity 
 Miscellaneous CRA continues discussions with Veolia regarding 

the removal and disposal of the EZ 4 Loading Dock 
soils 

January 26, 2007 Mobilization Activities No activity   
 Project Coordination No on Site START presence due to no scheduled on 

Site activities  
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 
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Date Tasks Activity 
January 26, 2007 Drum 

Characterization/Disposal 
No on Site activity.  CRA continues discussion with 
WM regarding the disposal of drums of 
non-hazardous materials from the Site at the Milam 
landfill facility.  CRA also contacts Veolia regarding 
the possible disposal options for the non-hazardous 
drummed waste at the Site  

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on Site activity.  CRA received the analytical 
data from the soil samples collected on January 19, 
2007.  All samples had volatile organic compounds 
(VOCs) below the hazardous waste standards.  EQ 
is working on disposal approvals with their Wayne 
facility.  EQ is projecting approval by January 31, 
2007 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9933 or 708-203-8672), Marcia Sivek (773-380-9933 or 312-402-1776) or Phil Harvey (773-380-9933) 
for clarification. 
 
Attachment 
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APPENDIX F 
 

ANALYTICAL DATA — EZ 4 LOADING DOCK SOIL 
(DECEMBER 20, 2006 SAMPLE) 

 

 











 
 

APPENDIX G 
 

ANALYTICAL DATA —POST-TREATED SOILS  
(DECEMBER 19, 2006 SAMPLES)

 



























 
 

APPENDIX H 
 

ANALYTICAL DATA —POST-TREATED SOILS  
(DECEMBER 19, 2006 SAMPLES – TOTAL CONCENTRATIONS)

 

















 
 

APPENDIX I 
 

ANALYTICAL DATA—POST-TREATED SOILS  
(JANUARY 17, 2007 SAMPLES) 

 
 

 










